Marine Life Protection Act Initiative
South Coast Study Region: Process Outline
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BRTF = Blue Ribbon Task Force

MLPA = Marine Life Protection Act RSG = Regional Stakeholder Group
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Public workshops
SAT and RSG nominations
Develop regional profile

Announce BRTF, SAT and RSG membership
Begin joint fact-finding and issue identification
Complete data collection and regional profile

Throughout MPA proposal development
RSG receives guidance from BRTF
Evaluations from SAT and staff
Feedback from CDFG

Identify preferred alternative and
MPA proposals to recommend to
California Fish and Game Commission

Begin regulatory process
/ Begin environmental review (CEQA) process
Once adopted, oversee implementation

CDFG = California Department of Fish and Game

MPA = marine protected area
SAT = Master Plan Science Advisory Team



